
4/24/2015 20150425

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

CNM409 Pay Period:  4/24/2015Contract: Estimate Number: 0014 to  04/25/2015Estimate Type: Final Estimate Approved:No

Palmertree Construction Company, LLCContractor:

Contractor's
Address:

226 Myers Drive
Sewanee,  TN   37375

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/06/2013

12/18/2013

01/28/2014

04/01/2014

%

$0.00

407.0

407.0

407.0

100.00

%Percent Complete($):

%Percent Behind:

BRADLEY, COFFEE, CUMBERLAND, GRUNDY, HAMILTON, MARION, MCMINN,
PUTNAM, SEQUATCHIE, WARREN, WHITE

0.57

Date Notice to Proceed: 02/18/2014

03/31/2015

03/31/2015

04/27/2015

$713,311.00

$713,311.00

$709,359.75 $0.00$709,359.75

$0.00

$0.00Test Report Payment Adjustments:

$709,359.75 $709,359.75 0.00

$709,359.75 $0.00$709,359.75

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The on-call concrete pavement repair at various locations

99.43

20150425

Project(s): 98028-4137-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 00000.0098028-4137-04 00The on-call concrete pavement repair at various locations on

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98028-4137-04 0700 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,500.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98028-4137-04 0700 9001 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

98028-4137-04 0700 9002 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

98028-4137-04 0700 0010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,400.000 $365.00

0.000

1,240.940

$0.00

$452,943.10

501-01.41 FULL & PARTIAL DEPTH PCC
PAVEMENT REPAIRS

98028-4137-04 0700 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $10.00

0.000

0.000

$0.00

$0.00

502-02 HOLES

98028-4137-04 0700 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,200.000 $8.00

0.000

14,358.180

$0.00

$114,865.44

502-04.01 SAWING CONCRETE PAVEMENT
(FULL DEPTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

30074.00 5,011.005,011.00 0.000.0098028-4137-04 0700 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,420.000 $9.50

0.000

5,011.000

$0.00

$47,604.50

502-04.02 LOAD TRANSFER DOWELS

98028-4137-04 0700 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $8.50

0.000

981.000

$0.00

$8,338.50

502-04.03 TRANSVERSE TIE-BARS

98028-4137-04 0700 0060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $35.00

0.000

13.270

$0.00

$464.45

502-07 SPALL REPAIR

98028-4137-04 0700 0070 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $2.00

0.000

327.440

$0.00

$654.88

502-08 PRE-ROLLING

98028-4137-04 0700 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,460.000 $1.65

0.000

12,739.633

$0.00

$21,020.39

502-08.02 RESEALING JOINTS (SILICONE
SEALANT)

98028-4137-04 0700 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,900.000 $0.84

0.000

3,445.500

$0.00

$2,894.22

502-08.03 SEALING SHOULDER JOINTS

98028-4137-04 0700 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $1.80

0.000

2,253.676

$0.00

$4,056.62

502-08.07 SEALING RANDOM CRACKS
(SILICONE SEALANT)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98028-4137-04 0700 0110 C.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $3.25

0.000

0.000

$0.00

$0.00

502-10 CEMENT-FLY ASH GROUT

98028-4137-04 0700 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,120.000 $0.20

0.000

567.000

$0.00

$113.40

502-25 SAWING CONCRETE JOINTS

98028-4137-04 0700 0130 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $5.00

0.000

2,807.500

$0.00

$14,037.50

503-01 GRINDING CONCRETE
PAVEMENT

98028-4137-04 0700 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $20.00

0.000

0.000

$0.00

$0.00

503-60 RETROFIT DOWEL BAR

98028-4137-04 0700 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,000.00

0.000

1.000

$0.00

$6,000.00

712-01 TRAFFIC CONTROL

98028-4137-04 0700 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $33.00

0.000

120.000

$0.00

$3,960.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

98028-4137-04 0700 0170 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

336.000 $7.00

0.000

254.800

$0.00

$1,783.60

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 2.002.00 0.000.0098028-4137-04 0700 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $800.00

0.000

2.000

$0.00

$1,600.00

712-08.03 ARROW BOARD (TYPE C)

98028-4137-04 0700 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $3.60

0.000

920.360

$0.00

$3,313.30

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

98028-4137-04 0700 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $10.00

0.000

0.000

$0.00

$0.00

716-01.10 SNOWPLOWABLE REFLECTIVE
MARKER

98028-4137-04 0700 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $10.00

0.000

0.000

$0.00

$0.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

98028-4137-04 0700 0220 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13,085.00

0.000

0.551

$0.00

$7,209.84

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

98028-4137-04 0700 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $1.40

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

98028-4137-04 0700 0240 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,500.00

0.000

1.000

$0.00

$18,500.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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